

sdmay18-34: Integration of personnel tracking in an Augmented reality environment**Week 1 Report**

September 6 - September 8

Team MembersLogan Highland — *QA Lead*Chandler Chockalingam — *Project Manager*Christopher Stapler — *Report Manager*Josua Gonzales-Neal — *Chief Engineer*Jason Ramirez — *Software Architect*Victor Da Silva — *Chief Engineer***Summary of Progress this Report**

This week our group met on 9/4/2017 to discuss team roles and responsibilities as well as project details. Having already met with our client last week, we were clear on where to begin with our project. The first step for our team is to figure out the mode of connection and communication between the devices and how we will track the location of personnel in a work environment.

Pending Issues

No issues have come to our attention thus far. Our client mentioned that he will require the NDA and Intellectual property forms which were discussed in class 9/5/2017. We will be meeting for the first time with our faculty adviser on 9/8/2017.

Plans for Upcoming Reporting Period

We all will be researching technologies to facilitate the tracking process and communication between the devices we will be using.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Logan Highland	Participated in team meeting and will be researching topics as discussed in our meeting	3	3
Chandler Chockalingam	Participated in team meeting and will be researching topics as discussed in our meeting	3	3
Christopher Stapler	Participated in team meeting and will be researching topics as discussed in our meeting. Took lead on weekly status report	3	3
Josua Gonzales-Neal	Participated in team meeting and will be researching topics as discussed in our	3	3

	meeting		
Jason Ramirez	Participated in team meeting and will be researching topics as discussed in our meeting	3	3
Victor Da Silva	Participated in team meeting and will be researching topics as discussed in our meeting	3	3