

sdmay18-34: Integration of personnel tracking in an Augmented reality environment

Week 2 Report

September 10 - September 17

Team MembersLogan Highland — *QA Lead*Chandler Chockalingam — *Project Manager*Christopher Stapler — *Report Manager*Josua Gonzales-Neal — *Chief Engineer*Jason Ramirez — *Software Architect*Victor Da Silva — *Chief Engineer***Summary of Progress this Report**

Team met with our client, Andrew on 9//11 and Dr. Qiao on 9/15. This week we discussed and updated the functional and non-functional requirements we created the previous week. The team also established a tentative schedule for the project for this semester.

Pending Issues

We will be taking care of NDA and Intellectual Property forms this week.

Plans for Upcoming Reporting Period

We will all be researching tracking solutions and will be covering 30 solutions that may fit the needs of the project.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Logan Highland	Attended meetings, researched GPS solutions to tracking problem	6	9
Chandler Chockalingam	Researched potential solutions, attend adviser and team meetings	4	7
Christopher Stapler	Attended Meetings, researched tracking solutions	5	8
Josua Gonzales-Neal	Attended meetings, researched WPS and Hardware solutions	6	9
Jason Ramirez	Attended meetings and researched hardware along with potential solutions.	5	8
Victor Da Silva	Researched Unity and potential solutions	3	6